
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending November 21st, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 46 % Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 35% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week Total to Date Project Total Percent Complete

FOUNDATIONS
Footing Boxes Set 0 13 28 46.43%
Piles Driven 0 59 160 36.88%
PRECAST YARD
Panels Poured 6 144 876 16.44%
Segments Poured 2 62 452 13.72%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Flood cofferdam and remove sheets
 Pier 15E – Complete finish work and complete cover for access casing
 Pier 14E – Install access casing rebar
 Pier 13E –  Set pier form for lower lift of column
 Pier 12E – Continue footing top slab rebar placement
 Pier 11E – Install pile Studs
 Pier 10E – Complete welding for the pile head connections
 Pier 09E – Complete welding for the pile head connections
 Pier 08E – Begin cutting slots for the pile head connections
 Pier 07E – Pour pile plugs annular grout 
 Pier 06E – Continue pile driving/splicing operation using bubble curtain
 Pier 05E – Set template and begin/ splicing pile driving operations 
 Dredging – Continue dredging operations for West Bound footing excavations
 Pier footings 3E, 4E, 16W and 15W arrived on site from Texas Nov. 14, 2003 

PRECAST YARD (Stockton)
 Cast eight panels next week
 Cast three segments next week
 Continue assembly of hingebed
 Continue assembly of the two SLEDs 



W2  (04-0120C4) Resident Engineer: Pedro Sanchez
Time Elapsed – 56% Est. Date of Completion – May 2004
Complete – 37% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E – Continued placement of footing rebar
 W2W – Began placing footing rebar       

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E – Place column cage 
 W2W – Continue footing rebar and begin Installation of top mat of slab rebar

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 51% Est. Date of Completion – June 2004
Complete – 39% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK
 100% COMPLETE

SUBSTATION
 25% COMPLETE
 Complete stripping wall forms
 Complete setting Outside wall forms
 Complete placing wall rebar
 Double up wall forms 

UTILITY RELOCATION
 6% COMPLETE
 Finish installing backflow preventer
 Began 100 MM waterline installation
 Began 150 MM waterline installation

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION
 Continue placing double up wall forms 
 Place concrete wall 
 Begin curing wall forms

UTILITY RELOCATIONS
 Complete 100 MM waterline installation
 Complete 150 MM waterline installation

Closures: WB 80 On-Ramp east of YBI tunnel
    Note: Tentative opening date 7/1/2004



COAST GUARD RELOCATION  (04-0120Q4)  Resident Engineer: Richard Duncan
Time Elapsed – 69.2% Est. Date of Completion – January 2004
Complete – 55%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Formed and placed concrete for canopy’s
 Complete backfill for utility trench
 Installed timber lagging for retaining wall

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Erect falsework for canopy’s concrete roof 
 Continue roadway excavation 
 Install conduits at guardhouse
 Grade area around the guard house

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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